

## Communication

|                      |                   |
|----------------------|-------------------|
| <b>Date</b>          | 05 July 2026      |
| <b>Team ID</b>       |                   |
| <b>Project Name</b>  | Green-Predict-Pro |
| <b>Maximum Marks</b> | 1 Mark            |

### Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle.

| S.No | Communication Type     | Frequency | Channel / Tool              | Participants           | Purpose                                                |
|------|------------------------|-----------|-----------------------------|------------------------|--------------------------------------------------------|
| 1    | Team Standup           | Daily     | Google Meet                 | All team members       | Share yesterday's progress, today's plan and blockers. |
| 2    | Progress Update        | Weekly    | WhatsApp group + email      | Team + mentor          | Share sprint status and key deliverables.              |
| 3    | Issue / Bug Discussion | As Needed | Google Meet + GitHub Issues | Team members concerned | Debug and resolve blockers quickly.                    |
| 4    | Stakeholder Review     | Bi-Weekly | Google Meet                 | Team + mentor          | Demonstrate current progress and gather feedback.      |
| 5    | Final Demo Rehearsal   | Once      | Google Meet                 | All team members       | Full walk-through before final demonstration.          |
| 6    | Documentation Sync     | Weekly    | Google Drive                | All team members       | Keep template documents up to date.                    |

### Communication Challenges & Resolutions

| S.No | Challenge Faced                                            | Resolution / Action Taken                         |
|------|------------------------------------------------------------|---------------------------------------------------|
| 1    | Team members in different time zones during initial phase. | Fixed a common daily standup slot at 8:00 PM IST. |
| 2    | Occasional loss of decisions taken over chat.              | Started logging every decision in a shared Google |

|   |                                     |                                                    |
|---|-------------------------------------|----------------------------------------------------|
|   |                                     | Doc.                                               |
| 3 | Delayed feedback on merge requests. | Introduced a 24-hour SLA for PR reviews on GitHub. |