

Initial Project Planning Template

Date	05 July 2026
Team ID	
Project Name	Green-Predict-Pro
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the table below to plan sprints, user stories, story points, priorities, team members and dates.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Understanding	USN-1	As a developer, I can load and explore the crop recommendation dataset using Pandas.	2	High	Amrutha Gutti	01-Jul-2026	03-Jul-2026
Sprint-1	EDA	USN-2	As a developer, I can perform EDA and visualize distributions of N, P, K, temperature, humidity, pH and rainfall.	3	High	Thota Nagaraju	01-Jul-2026	04-Jul-2026
Sprint-2	Model Building	USN-3	As a developer, I can train Random Forest, Decision Tree, SVM and KNN classifiers and compare accuracies.	5	High	Vemula Ramu	05-Jul-2026	10-Jul-2026
Sprint-2	Model Persistence	USN-4	As a developer, I can save the best model and scaler as .pkl files.	2	Medium	Vemula Ramu	10-Jul-2026	11-Jul-2026
Sprint-3	Web App	USN-5	As a farmer, I can enter my soil and climate values in a web form and get a crop recommendation.	5	High	Jagan Naga Srinivas V	12-Jul-2026	18-Jul-2026

Sprint-3	Suitability View	USN-6	As a user, I can choose a crop and see whether current conditions are suitable.	3	Medium	Gullapudi Pavani	15-Jul-2026	20-Jul-2026
Sprint-4	Dashboard	USN-7	As a researcher, I can view charts on crop–environment relationships.	3	Medium	Thota Nagaraju	20-Jul-2026	25-Jul-2026
Sprint-4	Deployment	USN-8	As an admin, I can deploy the Flask app to a cloud host.	3	High	Amrutha Gutti	25-Jul-2026	28-Jul-2026